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Purchase Order Change Notice 
PO No. 16048469 

Order Date. 01/21/2016 

Internal Tracking No. 601320000010759 

Contractor Info Bill To Ship To 
Vulcan Construction Materials LP San Antonio South RCS Accounts Payable Bradley Polasek 
TX RCS lnvoices@txdat gov TxDOT 
16312118330 4615 NW Loop 410 979/968-8333 
800 Isom Rd Ste 300 052-12 2000 E State Hwy 71 Bypass 
San Antonio, TX 78216 San Antonio TX 78229-5172 La Grange TX 78945 
Oscar Benavides 
(210) 524-3567 

NOTETO CONTRACTOR: 

REVISION HISTORY: 
PO Revision #: 1 
PO Change Reasons (Aggregated): 1/21/2016 3 24 pm-Change to Line 1: Quantity changed from 500 to 512.06. 
1/21/2016 3 24 pm-Change to Une 1 Notes changed to 13-06 
Delivery date 1/4/2016 
TxDOT contact Bradley P @ 979/968-8333 
74577540581 FOR TXDOT INTERNAL USE ONLY 
1/21/2016 3 24 pm-Change to Une 1 Rate changed From 32,88 to 32,875 

Disclaimer 
The State of Texas is exempt from all Federal Excise Taxes except as noted in each contract 
STATE AND CITY SALES TAX EXEMPTION CERTIFICATE 
The undersigned claims an exemption from taxes under Texas Tax Code, Section 151.309(4), for purchase of tangible personal 
property described in this numbered order, purchased from contractor and/or shipper listed above, as this property is being secured 
for the exclusive use of the State ofTexas. or a Texas County. City, Special District, or Other Political Subdivision. 
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TEXAS COMPTROLLER OF PUBLIC ACCOUNTS - CTPM 

Agency/CO'OP Member Purchaser Email Phone 

Texas Depar tmen t of Nina Robles nina.roblesObtdot.qov (361)808-2246 
Transportation - 601 



Purchase Order Change Notice 
PO No. 16048469 

Order Dale 01/21/2016 
Internal Tracking No 601320000010759 

Line NIGP 
« Code 

C o m m o d i t y 
Coda/ Supplier 
Part* 

Item QTY UOM UnK 
Prica 

Extended 
Amount 

74577 74577980286 Line Item 330.040 ITEM 330, 512 08 
LIMESTONE ROCK ASPHALT TYPE 
I, GRADE CC 
Contract 745-Al 
Contract Type Term 
Delivery ARO (days) 1 
Delivery Date 1/4/2016 
Line Item 330.040 
Plant Address 6895 FM 1022. Dabney 
Tx 78002 
Notes 13-06 
Delivery date 1/4/2016 
TxDOT contact Bradley P @ 
979/968-8333 
74577540581 FOR TXDOT 
INTERNAL USE ONLY 

74577 74577980286 Delivery Type - Storage Stockpile 216 

$32,875 $16,834 63 

MILE $0,153 $16,923 22 

Total $33,757.85 


